
ID Start
1 Mon 4/14/03

2 Mon 5/26/03

3 Fri 10/31/03

4 Fri 11/7/03

5 Fri 11/28/03

6 Mon 6/16/03

7 Mon 12/1/03

8 Mon 12/15/03

9 Mon 12/22/03

10 Fri 2/27/04

11 Fri 3/26/04

12 Fri 4/23/04

13 Mon 1/5/04

14 Mon 1/12/04

15 Mon 1/12/04

16 Mon 3/8/04

17 Mon 3/8/04

18 Fri 4/2/04

19 Mon 4/19/04

20 Mon 4/19/04

21 Mon 4/26/04

22 Mon 5/3/04

23 Mon 6/14/04

24 Fri 7/2/04

25 Wed 7/7/04

26 Wed 7/7/04

27 Mon 7/12/04

28 Fri 8/13/04

29 Tue 8/17/04

30 Wed 8/18/04

31 Thu 9/2/04

32 Wed 9/8/04

Requirement Analysis 8/15

Design (GFS) 11/14

Last Design Review 10/31

COTS Freeze Date 11/7

AWIPS Common Freeze Date 11/28

CUT (GFS) 12/12

PVCS Code Chk-in 12/12

Government CM Build 12/19

GFS Handoff 12/22

SMM Handoff 2/27

UM Handoff 3/26

Training Material Handoff 4/23

IRR0 1/5

IRR1 1/12

Pre-SwIT 3/5

 I R R2 3/8

4/16S w I T

Last DR Check-in Before SIT 4/2

I P R #1 4/19

S I T 7/2

Integrated Alpha Test 7/2

Alpha CD to WDTB 5/3

Last DR Check-in 6/14

IPR #2 7/2

SyAT dry run 7/13

Beta Test 8/25

BDR 7/12

Last Beta Fix Check-in 8/13

TRR 8/17

SyAT 8/24

S V R 9/2

Start Deployment 9/8

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
2003 2004

Draft OB4 Schedule                                      Wed 5/19/04 
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